attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 7:22PM

Contract No.:  04-0120F4

Diary #: 154 Const Calendar Day: 183 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent
Shift Hours:  10:00am  07:00 pm Break: 01:00
Federal ID:

Location:

Reviewer:  Shedd, Bill

Approved Date:

04-Dec-2012  Tuesday
Transportation Engineer

Over Time:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition overcast/cool

Diary: Dispute
General Comments
Set up teleconfernece between FWS and Moffett Nicol to discuss dehumidifier issues. Track Progress of =
FWS work. Misc MEP paperwork
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —
The FWS crew spent the first few hours of the shift finishing the lugs on the carbon steel lines for the PS-7
at PP 61 along the north barrier of the EB bridge. The majority of the shift, the crew was involved in
shortening the 2 1/2" and 4" carbon steel line approximate 2" at the expansion loop at PP 81 along the EB
bridge. This was required because the bridge shortened durning load transfer, which pushed the pipe out
their supports between the expansion loop and the tower.
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